Change Order Request #9

Nl
S

Metropolitan Contracting Co., LLC
990 Isom Road

San Antonio, TX 78216-4135
Phone: 210-829-5542

Owner ! The Town of Hollywood Park Project: 16018- Voigt Park Renovation
2 Mecca Drive 700 El Portal
Hollywood Park, TX 78232 Hollywood Park, TX 78232
Item Extra Days Quantity UM  Unit Price Amount
Change Order Request: # 9 - Concrete Parking Lot in Lieu of Asphalt
1 Urban 7" thick concrete slab 0 LS 31,300.00
2 Credit from PR#2 for 4" asphalt 0 LS -16,900.00
3 Credit for alternative concrete paving from Site Contractor 0 LS -8,000.00
4 Estimate for caulking new concrete parking lot 0 LS 964.00
Total For General Conditions: 144.38
Total For Contractor's Fee: 337.87
Total For Change Order $7,846.25

Owner's approval authorizes commencement of described work and indicates Owner's agreement to pay for same,

Approved By: The Towof Holl ark Submitted ﬁ{g{@? Contracting Co., LLC
Signed: : Signed: \ J: \ -

o
Date: B2zl Date: August 18(,20\1\?' Q




i By,
e
Thomas
Randolph

Excavollon®

June 26, 2016
Voigt Park

Changes from original contract:

1) Sport Court -
+$1,050 - Delete 4” of base and Install TX-5 geogrid

2) Tennis Court -
+$2,900 Saw cut and demo tennis court asphalt, cmu wall and footing
+4$2,000 Excavate to subgrade depth to allow for 8" base and court paving thickness
+$4,050 8" A2 base Install and fine grade
Total $8,950

3) -Miller-House —
¢$15,500.90|n@hotlse;—di‘iveWayJWi ? C O H )*

4) Asphalt Paving -
-$2,700 for A2 Base thickness reduction
*4$19,600 for 4” Type B asphalt and additional 1" Type D asphalt in HD area

Total $16,900

Alternates

#$.8,000 Concrete paving in HD area |

T.l. Randolph (806) 928 -2123 thomas.|.randolph@gmailcom
PO Box 40568, Austin, TX. 78704




URBAN CONCRETE CONTRACTORS, INC.
24114 BLANCO ROAD
SAN ANTONIO, TEXAS 78258
PH.(210) 490-0090 FAX (210) 490-1505

COMCALIE CONIALCTONS L1D,

GENERAL CONTRACTOR: METROPOLITAN CONTRACTING COMPANY Date: 6/27/2018
cof#:2

PROJECT: VOIGT PARK

/"___"\_h
DESCRIPTION: < PR#2

Includes add for 6" header curb (206LF) along (2) sldes of the tennis courts, the cradit for the paver sub
slab 5" thick(bid set detall: 11 C11.0), and the add for the 8" paver sub slab(PR2 detall: 11A C11.0),

Excluslons Include all exclusions from orlglnal quote, painting, rock excavatlon.
Alternate add for 7* thick 4,000pal concrete paving, #4@12"ccew, control Joints: §31,300.00.

Excluslons include all excluslons from orlginal quote, palnting or striping,
(The Altarnate price I not In base price balow)

CREDIT  8,134SF of 5" paver sub slab ($41,700)
ADD 3,717SF of 6" paver sub sfab $22,302
ADD 206LF of Header Curb along parimater of exlating tennls courts $3,830
TOTAL AMOUNT DUE: ($15,568) /
NOTE:

Work for this change order is not approved to commence untll a signod copled of this change order
Is slgned and approved.

PLEASE SIGN & FAX BACK:

Thank you,

Gene Clark
Urban Concrete
Project Menageor
Off: 210-490-0090
Mob:210-869-8812



